Dover High School and Regional Career Technical Center Project
Summary of Contract Amounts and Expenditures/Obligations To Date
Feasibility Study & Design, Geotech and Construction Services

Date: October 31, 2016

Appropriation #1 (FY14),Issued January 26, 2014:

Appropriation #2 (FY15), Issued November 12, 2014:

Appropriation #3 (FY16), Issued July 22, 2015:

State of NH Funding:

Appropriation #4, DHS/RCTC Bond Premium Appropriation Approved 5/11/2016:
Total Appropriation:

$ 900,000.00
$  23,300,000.00
$  49,700,000.00
$  13,500,000.00
$ 222,756.00
$  87,622,756.00

(A) (B) (Q) (D =B+C) (E=A-D) (F=Cx25%) (G=Cx75%)
(Invoiced through State Funding
Contract Totals HS Portion of Total | CTE Portion of Total | Total Expenditures HS & CTE District Share of | | District Share of CTE 10/31/16) Rec'd To Date
Amount @ 77.2% Amount @ 22.8% To Date Remaining Balance || CTE Portion @ Portion @ 25% State Share of 10/31/2016
Vendor Description of Services (Obligations) 100% CTE Portion @ 75%
HMFH Feasability Study S 485,000.00 [ $ 374,420.00 | $ 110,580.00 | $ 485,000.00 $0 - Complete || $ - S 27,645.00 | $ 82,935.00 S 82,935.00
HMFH PSS#1: Frank Locker Visioning Study S 29,150.00 | $ 22,503.80 | S 6,646.20 | $ 29,150.00 $0 - Complete || $ 6,646.20 S - S -
HMFH PSS#2: Universal Environmental, (Haz Mat) S 6,270.00 | $ 4,840.44 | S 1,429.56 | S 6,270.00 $0 - Complete || $ 1,429.56 S - S -
HMFH PSS#2: McPhail Associates, (GeoTech) S 23,650.00 | $ 16,506.76 | S 4,875.05 [ $ 21,381.81 | $ 2,268.19 || $ 4,875.05 S - S -
HMFH PSS#2: Sebago Technics, (Site Survey) S 43,780.00 | S 33,798.16 | S 9,981.84 | S 43,780.00 $0 - Complete || $ 9,981.84 S - S -
HMFH Add'l Services: Travel, Postage, Printing S 7,811.25 | $ 6,030.29 | $ 1,780.97 | $ 7,811.25 $0 - Complete || $ - S 44524 | $ 1,335.72 S 1,335.72
Dover School District Clerical, Legal and Supply Costs S 14,527.35 | $ 11,215.11 | $ 3,312.24 | S 14,527.35 $0 - Complete || $ 1,116.66 S 548.90 | $ 1,646.69 S 1,646.69
PC Construction Construction Manager Services S 96,000.00 | $ 74,112.00 | $ 21,888.00 | $ 96,000.00 $0 - Complete || $ - S 5,472.00 | $ 16,416.00 S 16,416.00
Subtotal, Feasibility Study:| $ 706,188.60 | 543,426.56 | $ 160,493.85 | $ 703,920.41 | $ 2,268.19 || $  24,049.31 | | 34,111.14 | $ 102,333.41 | | 5 102,333.41
HMFH PSS#3: Schematic Design (15%) S 1,008,000.00 | $ 778,176.00 | $ 229,824.00 | S 1,008,000.00 S0 - Complete || S - S 57,456.00 | S 172,368.00 S 172,368.00
HMFH PSSH3 /PSSH6: Design Development (20%) S 1,316,000.00 | $ 1,015,952.00 | $ 300,048.00 | $  1,316,000.00 50 - Complete || $ B 3 75,012.00 | $ 225,036.00 | | S 225,036.00
HMFH PSS#3 / PSS#6: Construction Documents (25%) $ 1,633,000.00 | $ 1,210,248.96 | S 357,431.04 | S 1,567,680.00 | $ 65,320.00 || $ - S 89,357.76 | S 268,073.28 S 256,903.56
HMFH PSS#3: Bidding (5%) 3 336,000.00 | $ 129,696.00 | $ 38,304.00 | § 168,000.00 | 168,000.00 [[ $  38,304.00 | | $ - s -
HMFH PSS#3: Construction Administration-Phase 1 (30%) $  2,016,000.00 | $ 124,508.16 | $ 36,771.84 | $ 161,280.00 | $  1,854,720.00 || $ - $ 9,192.96 | $ 27557888 | | $  13,789.44
HMFH PSS#3: Construction Administration-Phase 2 (5%) S 336,000.00 S - S 336,000.00 || $ - S - S -
HMFH Add'l Services: Travel, Postage, Printing 3 85,000.00 | $ 10,446.38 | $ 3,085.20 | S 13,531.58 | & 71,468.42 || § 1,567.50 | | 379.41 | $ 1,138.26 | | 5 1,067.21
HMFH PSS#4: Phail Associates - Geotechnical S 40,700.00 | $ 31,366.58 | $ 9,263.70 [ $ 40,630.28 | $ 69.72 || $ 9,263.71 S - S -
HMFH PSS#5: Synthetic Turf Field Design 3 74,250.00 | $ 43,309.20 | $ 12,790.80 | $ 56,100.00 | $ 18,150.00 [[ $  12,790.80 | | $ s -
HMFH PSS#5: GGD-Technology Procurement S 35,200.00 S - S 35,200.00 || $ - S - S -
HMFH PSS#5: UEC-Add'l HazMat Services S 19,800.00 | $ 15,285.60 | $ 4,514.40 | $ 19,800.00 S0 - Complete || $ 4,514.40 S - S -
HMFH PSS#5: PLS - Furniture & Equip Procurement S 110,000.00 | 33,840.62 | $ 9,994.38 | $ 43,835.00 | S 66,165.00 || $ 9,994.38 S - S -
HEA Commissioning Agent S 171,630.00 | S 10,994.82 | S 3,247.18 | S 14,242.00 | $ 157,388.00 || $ - S 811.80 | S 2,435.38 S 1,140.57
Dover School District Clerical Support, Legal and Supply Costs S 12,064.65 | $ 9,313.91 | $ 2,750.74 | $ 12,064.65 S0 - Complete [| S 599.64 S 537.78 | S 1,613.33 S 1,613.33
HMFH PSS#7: Irrigation S 9,350.00 | $ 1,118.82 | $ 33043 | $ 1,449.25 | $ 7,900.75 || $ 330.43 S - S -
HMFH PSS#8: Add'l Geotechnical Engineering S 139,150.00 S - S 139,150.00 || $ - $ - $ -
PC Construction Early Work GMP S 4,270,636.00 | $ 863,228.01 | $ 254,942.99 | $ 1,118,171.00 | $ 3,152,465.00 S 80,916.68 S 43,506.58 [ S 130,519.73 S 15,030.90
RW Gillespie Materials Testing Services & Special Inspections S 141,969.00 | $ 7,719.81 | $ 2,279.95 | S 9,999.76 | $ 131,969.24 || S 2,279.95 S - S -
Sebago Technics Traffic Study S 30,000.00 | $ 13,046.80 | S 3,853.20 | $ 16,900.00 | $ 13,100.00 || S 3,853.20 S - S -
Eversource Energy Install pole, anchor, xarms, cutouts for primary riser S 8,608.00 | $ 6,645.37 | $ 1,962.63 | S 8,608.00 S0 - Complete || $ 1,962.63 S - S -
Seacoast Media Group Employment Ad for Clerk of Works S 329.46 S - S 329.46 || S - S - S -
State of NH-DES Wetlands Permit Application S 200.00 | $ 15440 | S 4560 | S 200.00 S0 - Complete || $ 45.60 S - S - S -
Michael Brooks Clerk of Works (est wage & benefits 10/1/16-6/30/17) S 49,094.81 | $ 2,992.18 | S 883.70 | $ 3,875.88 | $ 4521893 [| $ 883.70 S - S - S -
Subtotal, Design, Geotech & Construction Services:| $  11,842,981.92 [ $ 4,308,043.62 | $ 1,272,323.78 | $ 5,580,367.40 | $ 6,262,614.52 || S 167,306.62 | | $ 276,254.29 | $ 828,762.86 S 686,949.01
Totals:| $__ 12,549,170.52 | S 4,851,470.18 | § 1,432,817.63 | 5 6,284,287.81 | 5 6,264,882.71 || $ 191,355.93 | | § 310,365.43 | $ 931,096.27 | | 5 789,282.42
[ Budget Availability: $  75,073,585.48 |
Retai Held To Date (PC Construction): $39,495.00 App#1-#3 |
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